
Roy F. Weston, Inc.
11840-D Kempersprings Drive
Cincinnati, Ohio 45240-1640

I® 513-825-3440 • Fax 513-825-3336
MANAGERS ^^^S DESIGNERS/CONSULTANTS

13 June 1997

Mr. Paul Steadman, M.P.H. HlBuBli*'

77 West Jackson Boulevard 247433
SE-5J
Chicago, IL 60604 RFW WO# 11688-001-001

RE: Administrative Order of Consent: GHR Foundry: Dayton, Ohio
Debris Removal
Schedule Delay

Dear Mr. Steadman:

As deliberation of the decontamination issues resulted in a delay of schedule for startup of the
debris removal action, these activities have been rescheduled. Site removal actions will
commence 1 July, 1997, and will be completed within 6 weeks of that date.

The performance of debris removal services at the GH&R site will incorporate the mitigative
measures discussed hi the 6 June letter regarding the migration of materials from the site.

If you have any questions regarding this notification, please contact me or Michael May at
(513)825-3440.

Very truly yours,

ROY F. WESTON, INC.

' '-/
_&
Bradford S. White, Ph.D
Senior Project Manager

BSW/mpm

cc: Mr. Tom Buchan / OEPA
Mr. Jeffrey Cahn / U.S.EPA Region 5
Mr. Raymond Carcione / Foundry Sales & Supply, Inc.
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